COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 04/ 2002

ESTI MATE SUMVARY 07: 44: 52
CONTI D: C13227 ESTI MATE NO. 0005 PROG SPEC YR 1999
PCN: 13227-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 307.0 DAYS TIME ALLOW 9/13/2002 FI XED COVPLETI ON DAT
US 285-Jct SH 17- N, Phase 1 PERCENT TIME:  75.06 ORI G TIME ALLOW 8/30/2002 FI XED COVPLETI ON DAl
PROJIECT NO. NH 2852-011
US 285-Jct SH 17- N, Phase 1
NAME OF ROAD: Us 285
PRQIECT COUNTI ES: SAGUACHE
CONTRACTOR:
KI RKLAND CONSTRUCTION, R L.L.P. PAY PERI OD ENDI NG 06/ 03/ 2002 DATE TI ME STARTED 08/01/2001
P. O, BOX 580 DATE LET 06/ 28/ 2001 DATE WORK BEGAN 08/ 01/ 2001
DATE AWARDED 07/ 13/ 2001 DATE TI ME SToPPED 09/13/2002
DATE CONTRACT EXECUTED  08/01/2001 DATE ACCEPTED 09/ 13/ 2002
RYE CO 81069 719- 489- 3385 DATE NOTI CE TO PROCEED 08/ 01/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 3,094, 887. 82 PARTI Cl PATI NG $ 2,163, 310. 59 $ 473, 033. 36
AWARD PRQJECT AMT: $ 2,974, 256.10 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 69. 90% TOTAL EARNI NGS 2,163, 310. 59 473, 033. 36
FUNDS AVAI LABLE: $ 931, 577. 23 STOCKPI LED MATERI ALS 5,745. 47 -47,921. 67
GROSS EARNI NGS 2, 169, 056. 06 425,111, 69
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -16, 181. 64 -4,135. 27
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 2,152, 874. 42 420, 976. 42
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 2,152, 874. 42 420, 976. 42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 420, 976. 42

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010

202- 00001

0015

202- 00010

0020

202- 00015

0025

202- 00035

0030

202- 00090

0035

202- 00220

0040

202- 00240

0045

202- 00250

0050

202- 00810

0055 202-01000

C13227
13227-BI D
NH 2852-011
| TEM
DESCRI PTI ON

CLEARI NG AND GRUBBI NG

*REMOVAL OF STRUCTURE

REMOVAL OF TREE

*REMOVAL OF HEADWALL

*REMOVAL OF PI PE

REMOVAL OF DELI NEATOR

REMOVAL OF ASPHALT NAT

REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF PAVEMENT MARKI NG

REMOVAL OF GROUND SI GN

*REMOVAL OF FENCE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 0. 900
LS 0.100
100, 000. 00000 1. 000
4.000 4.000
EACH 0. 000
1, 000. 00000 4.000
2.000 2.000
EACH 0. 000
500. 00000 2.000
51. 000 36. 000
EACH 15. 000
500. 00000 51. 000
961. 000 572.700
LF 45. 000
10. 00000 617.700
14. 000 14. 000
EACH 0. 000
10. 00000 14.000
6, 942. 000 6, 450. 000
SY 207. 000
4.00000 6, 657. 000
668. 000 668. 000
SY 0. 000
10. 00000 668. 000
2, 156. 000 2, 156. 000
SF 0. 000
2.20000 2, 156. 000
126. 000 84. 000
EACH 0. 000
50. 00000 84. 000
4,920. 000 4, 920. 000
LF 0. 000
0. 35000 4, 920. 000
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CONTI D: C13227 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13227-BI D ESTI MATE RUN 06/ 04/ 2002
PRQJECT: NH 2852-011 ESTI MATE NO 0005 07: 44: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 425. 000 425. 000
LF 0. 000 0.00
4. 75000 425. 000 2,018. 75
0065 202-01300 *REMOVAL OF END ANCHORAGE 4. 000 4. 000
EACH 0. 000 0. 00
250. 00000 4. 000 1, 000. 00
0070 202-04002  *CLEAN CULVERT 2.000 1. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 2.000 2, 000. 00
0075 203-00060 EMBANKVMENT MATERI AL ( COVPLETE | N PLACE) 95, 426. 000 79, 704. 000
cy 12, 296. 000 39, 347. 20
3.20000 92, 000. 000 294, 400. 00
0080 203-00100  MJICK EXCAVATI ON 791. 000 791. 000
cy 0. 000 0. 00
15. 00000 791. 000 11, 865. 00
0085 203-01100 PROOF ROLLING 7. 000 2.000
HOUR 0. 000 0. 00
80. 00000 2.000 160. 00
0090 203-01500  BLADI NG 7.000 4. 000
HOUR 0. 000 0.00
80. 00000 4. 000 320. 00
0095 203-01515  BACKHOE ( LANDSCAPI NG) DELETED BY 105 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0100 203-01555  DOZI NG ( LANDSCAPI NG) 3.000 3. 000
HOUR 0. 000 0.00
85. 00000 3.000 255. 00
0105 203-01594  COMBI NATI ON LOADER DELETED BY 105 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0110 203-01597  POTHOLI NG 24. 000 17.500
HOUR 6. 500 1, 300. 00
200. 00000 24. 000 4, 800. 00



CONTI D: C13227 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13227-BI D ESTI MATE RUN 06/ 04/ 2002
PRQJECT: NH 2852-011 ESTI MATE NO 0005 07: 44: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 206-00000  STRUCTURE EXCAVATI ON 1, 091. 000 204. 200
cy 325. 400 2, 603. 20
8. 00000 529. 600 4,236. 80
0120 206-00100  STRUCTURE BACKFILL (CLASS 1) 110. 000 0. 000
cy 0. 000 0. 00
15. 00000 0. 000 0. 00
0125 206-00200 STRUCTURE BACKFI LL (CLASS 2) 150. 000 150. 000
cy 0. 000 0. 00
14. 00000 150. 000 2,100. 00
0130 206-00530 FILTER MATERI AL (CLASS O 215. 000 0. 000
cy 11. 300 339. 00
30. 00000 11. 300 339. 00
0135 207-00205 TOPSO L 43, 043. 000 24, 503. 000
cy 300. 000 600. 00
2. 00000 24, 803. 000 49, 606. 00
0140 207-00210  STOCKPI LE TOPSQ L 43, 043. 000 38, 137. 000
cy 4, 906. 000 9, 812. 00
2. 00000 43, 043. 000 86, 086. 00
0145 207-00305 WETLAND TOPSO L 17. 000 17. 000
cy 0. 000 0. 00
25. 00000 17. 000 425. 00
0150 208-00011  *EROSI ON BALES (WEED FREE) 996. 000 266. 000
EACH 104. 000 1, 560. 00
15. 00000 370. 000 5, 550. 00
0155 208-00020  *SILT FENCE 437. 000 437. 000
LF 0. 000 0. 00
4. 60000 437. 000 2, 010. 20
0160 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 450
LS 0.150 75. 00
500. 00000 0. 600 300. 00
0165 209-00600  DUST PALLI ATI VE ( MAGNESI UM CHLORI DE) 3, 750. 000 1, 350. 000
GAL 0. 000 0. 00
0. 45000 1, 350. 000 607. 50



CONTI D: C13227 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13227-BI D ESTI MATE RUN 06/ 04/ 2002
PRQJECT: NH 2852-011 ESTI MATE NO 0005 07: 44: 52

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 210-00090 RESET DELI NEATOR 213.000 175. 000
EACH 0. 000 0.00
20. 00000 175. 000 3, 500. 00
0175 210-00810 RESET GROUND SI GN 1. 000 0. 000
EACH 0. 000 0.00
130. 00000 0. 000 0. 00
0180 210-00815 RESET SI GN PANEL DELETED BY 105 0. 000 0. 000
EACH 0. 000 0.00
190. 00000 0. 000 0. 00
0185 212-00006  *SEEDI NG ( NATI VE) 130. 000 62. 920
ACRE 0. 000 0.00
480. 00000 62. 920 30, 201. 60
0190 212-00028  *SEEDI NG (WETLANDS) DELETED BY 105 0. 000 0. 000
ACRE 0. 000 0.00
750. 00000 0. 000 0. 00
0195 213-00002 *MJLCH NG (WEED FREE HAY) 130. 000 62. 920
ACRE 0. 000 0.00
285. 00000 62. 920 17, 932. 20
0200 213-00061  *MJLCH TACKI FI ER 19, 271. 000 2, 400. 000
LB 0. 000 0.00
1. 60000 2, 400. 000 3, 840. 00
0205 216-00030 *SO L RETENTI ON BLANKET ( SPECI AL) 15, 653. 000 0. 000
sy 0. 000 0.00
1. 65000 0. 000 0. 00
0210 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY NANAGENENT 1. 000 1. 000
LS 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00
0215 250-00050  *MONI TORI NG TECHNI Cl AN 19. 500 19. 500
HOUR 0. 000 0.00
110. 00000 19. 500 2, 145. 00
0220 304-02000 AGGREGATE BASE COURSE (CLASS 2) 0. 000 0. 000
TON 0. 000 0.00
8. 00000 0. 000 0. 00



CONTI D: C13227 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13227-BI D ESTI MATE RUN 06/ 04/ 2002
PRQJECT: NH 2852-011 ESTI MATE NO 0005 07: 44: 52

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0. 000 0. 000
TON 0. 000 0.00
8. 00000 0. 000 0. 00
0230 304-09014  AGGREGATE BASE COURSE ( SPECI AL) 2,976. 840 2,017. 380
TON 238.070 2,618.77
11. 00000 2, 255. 450 24, 809. 95
0235 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 829. 720 506. 736
TON 0. 000 0.00
120. 00000 506. 736 60, 808. 32
0240 412-00800 *CONCRETE PAVEMENT (8 | NCH) 7, 316. 000 7, 315. 890
sy 0. 000 0.00
45. 00000 7, 315. 890 329, 215. 05
0245 420-00130  GEOTEXTI LE ( SEPARATOR) (CLASS A) 7, 407. 000 7, 407. 000
5% 0. 000 0.00
2.00000 7,407. 000 14, 814. 00
0250 506-00212 *RIPRAP (12 | NCH) 645. 000 0. 000
cy 33.300 1, 998. 00
60. 00000 33. 300 1, 998. 00
0255 601-01050 *CONCRETE CLASS B (WALL) 54. 200 0. 000
cY 0. 000 0.00
435. 00000 0. 000 0. 00
0260 601-03030 *CONCRETE CLASS D (BOX CULVERT) 54. 000 43. 000
cY 11. 000 4, 565. 00
415. 00000 54. 000 22, 410. 00
0265 602-00000 *REI NFORCI NG STEEL 6, 181. 000 2, 941. 000
LB 0. 000 0.00
0. 60000 2, 941. 000 1, 764. 60
0265 MATERI AL ALLOWANCE STEEL STOCKPI LE 1,995.571
LB 0. 000 0.00
0. 21900 1, 995. 571 437.03
0270 603-10180 *18 | NCH CORRUGATED STEEL PI PE 1, 194. 000 456. 000
LF 202. 000 7, 070. 00
35. 00000 658. 000 23, 030. 00



CONTI D: C13227 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13227-BI D ESTI MATE RUN
PRQJECT: NH 2852-011 ESTI MATE NO 0005
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 MATERI AL ALLOMNCE 18 | NCH CORRUGATED STEEL PI PE 573. 997
LF -201. 999 -1,787. 49
8. 84900 371.998 3,291. 81
0275 603-10240 *24 | NCH CORRUGATED STEEL Pl PE 770. 000 554. 000
LF 166. 000 7, 470. 00
45. 00000 720. 000 32, 400. 00
0275 MATERI AL ALLOMNCE 24 | NCH CORRUGATED STEEL PI PE 211. 997
LF -165. 998 -1,733.35
10. 44200 45,999 480. 32
0280 603-10300 *30 | NCH CORRUGATED STEEL Pl PE 140. 000 116. 000
LF 24. 000 1, 200. 00
50. 00000 140. 000 7, 000. 00
0280 MATERI AL ALLOMNCE 30 | NCH CORRUGATED STEEL PI PE 19. 999
LF -19. 999 -369. 17
18. 45900 0. 000 0. 00
0285 603-10360 *36 | NCH CORRUGATED STEEL Pl PE 50. 000 26. 000
LF 24.000 1, 680. 00
70. 00000 50. 000 3, 500. 00
0285 MATERI AL ALLOMNCE 36 | NCH CORRUGATED STEEL PI PE 24.001
LF -24.001 -333.49
13. 89500 0. 000 0. 00
0290 603-10480 *48 | NCH CORRUGATED STEEL Pl PE 68. 000 16. 000
LF 52. 000 5, 200. 00
100. 00000 68. 000 6, 800. 00
0290 MATERI AL ALLOMNCE 48 | NCH CORRUGATED STEEL PI PE 51.999
LF -51.999 -956. 67
18. 39800 0. 000 0. 00
0295 603-15018  *18 | NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH 211.000 20. 000
LF 111. 000 5, 550. 00
50. 00000 131. 000 6, 550. 00
0300 603-15024  *24 | NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH 117. 000 103. 000
LF 14. 000 770. 00
55. 00000 117. 000 6, 435. 00



CONTI D: C13227 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13227-BI D ESTI MATE RUN 06/ 04/ 2002
PRQJECT: NH 2852-011 ESTI MATE NO 0005 07: 44: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0305 603-15030 *30 | NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH 68. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0310 603-30018 *18 I NCH STEEL END SECTI ON 69. 000 31. 000
EACH 12. 000 3, 000. 00
250. 00000 43. 000 10, 750. 00
0310 MATERI AL ALLOMNCE 18 | NCH STEEL END SECTI ON 39. 000
EACH -12. 000 -587. 64
48. 97000 27.000 1,322.19
0315 603-30024 *24 | NCH STEEL END SECTI ON 39. 000 24.000
EACH 13. 000 3,510. 00
270. 00000 37. 000 9, 990. 00
0315 MATERI AL ALLOMNCE 24 | NCH STEEL END SECTI ON 14. 000
EACH -13. 000 -950. 56
73. 12000 1. 000 73.12
0320 603-30030 *30 | NCH STEEL END SECTI ON 12. 000 10. 000
EACH 2.000 580. 00
290. 00000 12. 000 3, 480. 00
0320 MATERI AL ALLOMNCE 30 | NCH STEEL END SECTI ON 2.000
EACH -2.000 - 266. 66
133. 33000 0. 000 0. 00
0325 603-30036 *36 | NCH STEEL END SECTI ON 4. 000 2.000
EACH 2.000 1, 000. 00
500. 00000 4. 000 2, 000. 00
0325 MATERI AL ALLOMNCE 36 | NCH STEEL END SECTI ON 2.000
EACH -2.000 -414.64
207. 32000 0. 000 0. 00
0330 603-31318  *18 | NCH EQUI VALENT ARCH STEEL END SECTI ON 4. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0335 603-31330 *30 | NCH EQUI VALENT ARCH STEEL END SECTI ON 4. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00



CONTI D: C13227 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13227-BI D ESTI MATE RUN
PRQJECT: NH 2852-011 ESTI MATE NO 0005
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 MATERI AL ALLOMNCE 30 | NCH EQUI V ARCH STEEL END 2.000
SECTI ON
EACH 0. 000 0.00
70. 50000 2.000 141. 00
0340 603-70607 6X7 FOOT CONCRETE BOX CULVERT ( PRECAST) 86. 000 86. 000
LF 0. 000 0. 00
625. 00000 86. 000 53, 750. 00
0345 604-00305 *INLET TYPE C (5 FOOT) 4. 000 0. 000
EACH 4. 000 10, 000. 00
2,500. 00000 4. 000 10, 000. 00
0345 MATERI AL ALLOMNCE | NLET TYPE C GRATES 4. 000
EACH -4.000 -580. 00
145. 00000 0. 000 0. 00
0350 604-19724  *I NLET SPECI AL (TRENCH DRAIN) (24 | NCH W DTH) 560. 400 0. 000
LF 560. 400 98, 070. 00
175. 00000 560. 400 98, 070. 00
0350 MATERI AL ALLOMNCE | NLET SPECI AL DRAI N GRATES 560. 393
LF -560. 393 -39, 942. 00
71. 27500 0. 000 0. 00
0355 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 637. 500 0. 000
LF 637. 500 9, 881. 25
15. 50000 637. 500 9, 881. 25
0360 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 4. 000 0. 000
EACH 4. 000 5, 720. 00
1, 430. 00000 4. 000 5, 720. 00
0365 607-00005 *END POST 5. 000 5. 000
EACH 0. 000 0.00
85. 00000 5. 000 425. 00
0370 607-00010 *CORNER AND LI NE BRACE POST 15. 000 15. 000
EACH 0. 000 0. 00
100. 00000 15. 000 1, 500. 00
0375 607-01050 *FENCE W RE W TH METAL POSTS 4,797.000 4,051. 000
LF 0. 000 0.00
1. 45000 4,051. 000 5,873. 95



CONTI D: C13227 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13227-BI D ESTI MATE RUN 06/ 04/ 2002
PRQJECT: NH 2852-011 ESTI MATE NO 0005 07: 44: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0380 607-11580 *FENCE ( TEMPORARY) 720. 000 720. 000
LF 0. 000 0.00
1. 16000 720. 000 835. 20
0385 612-00001  DELI NEATOR (TYPE I) 138. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0390 612-00002  DELI NEATOR (TYPE | 1) DELETED BY 105 0. 000 0. 000
EACH 0. 000 0.00
24. 00000 0. 000 0. 00
0395 612-00003  DELI NEATOR (TYPE I11) 2. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0400 613-00200 *2 | NCH ELECTRI CAL CONDUI T 2, 645. 000 50. 000
LF 0. 000 0.00
9. 85000 50. 000 492. 50
0405 613-07000 *PULL BOX ( SPECI AL) 12. 000 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0. 00
0410 613-10000 *WRING 1. 000 0. 000
LS 0. 000 0.00
1, 600. 00000 0. 000 0. 00
0415 613-32400 *LI GHT STANDARD STEEL (40 FOOT) 3. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0420 613-40000 *CONCRETE FOUNDATI ON PAD 4. 000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
0425 613-50060 *PORTABLE POWER GENERATOR 2. 000 2.000
EACH 0. 000 0. 00
1, 250. 00000 2.000 2,500. 00
0430 613-50150 * SECONDARY SERVI CE PEDESTAL 1. 000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0. 00



CONTI D: C13227 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13227-BI D ESTI MATE RUN 06/ 04/ 2002
PRQJECT: NH 2852-011 ESTI MATE NO 0005 07: 44: 52

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0435 613-70400 *LUM NAI RE Hl GH PRESSURE SODI UM (400 WATT) 3.000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
0440 614-00011  *SIGN PANEL (CLASS I) 89. 000 0. 000
SF 0. 000 0.00
28. 00000 0. 000 0. 00
0445 614-00012  *SIGN PANEL (CLASS I1) 584. 000 0. 000
SF 0. 000 0.00
29. 00000 0. 000 0. 00
0450 614-00013  *SIGN PANEL (CLASS I11) 68. 000 0. 000
SF 0. 000 0.00
31. 00000 0. 000 0. 00
0455 614-00200 *STEEL SIGN POST (U 2) 99. 000 0. 000
LF 0. 000 0.00
3. 85000 0. 000 0. 00
0460 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 463. 000 0. 000
LF 0. 000 0.00
4. 50000 0. 000 0. 00
0465 614-01552  *STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE) 436. 000 0. 000
LF 0. 000 0.00
21. 00000 0. 000 0. 00
0470 614-10120  *VARI ABLE MESSAGE SI GN 3. 000 3.000
EACH 0. 000 0.00
21, 000. 00000 3. 000 63, 000. 00
0475 619-30160 2 | NCH GALVANI ZED Pl PE 191. 000 0. 000
LF 0. 000 0.00
25. 00000 0. 000 0. 00
0480 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 800
LS 0.120 6, 000. 00
50, 000. 00000 0. 920 46, 000. 00
0485 625-00001  *CONSTRUCTI ON SURVEY!I NG ( HOURLY) 17. 000 17. 000
HOUR 0. 000 0.00
100. 00000 17. 000 1, 700. 00



CONTI D: C13227 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13227-BI D ESTI MATE RUN 06/ 04/ 2002
PRQJECT: NH 2852-011 ESTI MATE NO 0005 07: 44: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0490 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
195, 000. 00000 1. 000 195, 000. 00
0495 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 650
LS 0. 050 100. 00
2, 000. 00000 0. 700 1, 400. 00
0500 627-00001  *PAVEMENT MARKI NG PAI NT 36. 000 36. 400
GAL 0. 000 0.00
145. 00000 36. 400 5,278. 00
0505 627-02000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 2, 014. 000 0. 000
SF 0. 000 0. 00
13. 50000 0. 000 0. 00
0510 630-00000 *FLAGG NG 2, 099. 000 1, 277. 250
HOUR 422. 500 2,112.50
5. 00000 1, 699. 750 8, 498. 75
0515 630-00007 *TRAFFI C CONTROL | NSPECTI ON 87. 000 22.000
DAY 9. 000 1, 134. 00
126. 00000 31. 000 3, 906. 00
0520 630-00012  *TRAFFI C CONTROL MANAGEMENT 124. 000 59. 000
DAY 22. 000 8, 800. 00
400. 00000 81. 000 32, 400. 00
0525 630-80001  *FLASH NG BEACON ( PORTABLE) 3. 000 1. 500
EACH 0. 000 0. 00
900. 00000 1. 500 1, 350. 00
0530 630-80335  *BARRI CADE (TYPE 3 MA) (TEMPORARY) DELETED BY 105 0. 000 0. 000
EACH 0. 000 0.00
165. 00000 0. 000 0. 00
0535 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 8. 000 4. 000
EACH 0. 000 0. 00
248. 00000 4. 000 992. 00
0540 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 91. 000 37. 000
EACH 8. 500 408. 00
48. 00000 45. 500 2,184. 00
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PCN: 13227-BI D ESTI MATE RUN 06/ 04/ 2002
PRQJECT: NH 2852-011 ESTI MATE NO 0005 07: 44: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 48. 000 19. 000
EACH 5. 000 300. 00
60. 00000 24.000 1, 440. 00
0550 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 6. 000 3. 000
EACH 0. 000 0.00
65. 00000 3. 000 195. 00
0555 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 129. 000 64. 500
SF 0. 000 0. 00
14. 00000 64. 500 903. 00
0560 630-80351 *VERTI CAL PANEL (PLASTI Q) 104. 000 52. 000
EACH 0. 000 0.00
22.00000 52. 000 1, 144.00
0565 630-80354 *VERTI CAL PANEL (W TH LI GHT) ( STEADY BURN) DELETED BY 0. 000 0. 000
105
EACH 0. 000 0. 00
28. 00000 0. 000 0.00
0570 630-80360 *DRUM CHANNELI ZI NG DEVI CE 225.000 112.500
EACH 0. 000 0.00
33. 00000 112.500 3,712.50
0575 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 17. 000 0. 000
EACH 4.000 200. 00
50. 00000 4.000 200. 00
0580 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 0. 000 0. 000
DELETED BY 105
EACH 0. 000 0.00
50. 00000 0. 000 0.00
0585 630-80380 *TRAFFI C CONE 97. 000 18. 500
EACH 30. 000 180. 00
6. 00000 48. 500 291. 00
0590 630-80510 MOBI LE PAVEMENT MARKI NG ZONE DELETED BY 105 0. 000 0. 000
LS 0. 000 0.00
5, 500. 00000 0. 000 0. 00
0595 630-80560 MOBI LE PROFI LOGRAPH OPERATI ON ZONE 1.000 0. 000
LS 0. 000 0. 00

3, 500. 00000 0. 000 0. 00
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PCN: 13227-BI D ESTI MATE RUN 06/ 04/ 2002
PRQJECT: NH 2852-011 ESTI MATE NO 0005 07: 44: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0600 630-86810 TRAFFI C SI GNAL ( TEMPORARY) 2.000 2.000
EACH 0. 000 0. 00
19, 000. 00000 2.000 38, 000. 00
0605 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0610 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT ( SMOOTHNESS) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0615 700-70022 F/ A Q)T PILOT DELETED BY 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0620 700-70023 F/ A ON- THE- JOB TRAI NEE 271.600 183. 600
F A 0. 000 0. 00
1. 00000 183. 600 183. 60
0625 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 1, 695. 800 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0630 700-70028 F/ A ESB PROGRAM DELETED BY 105 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0635 700-70380 F/ A ERCSI ON CONTROL DELETED BY 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0655 700-70082 F/ A FURNI SH & I NSTALL ELECTRI CAL SERVI CE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0660 700-70100 F/ A RELOCATE UTI LI TI ES 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0680 304-02000 ABC (CL 2) DELETE | TEM NO. 304-02000 ABC (CL 2) 0. 000 0. 000
TON 0. 000 0. 00

8. 00000 0. 000 0. 00
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PCN: 13227-BI D ESTI MATE RUN 06/ 04/ 2002
PRQJECT: NH 2852-011 ESTI MATE NO 0005 07: 44: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0685 304-06000 ABC (CL 6) DELETE | TEM NO. 304- 06000 0. 000 0. 000
TON 0. 000 0.00
8. 00000 0. 000 0. 00
0690 900-00024  ADDED | TEM (TON)/ ADD | TEM NO. 304- 05009 (CL 77,347.770 3,581. 470
5) ( SPECI AL)
TON 26, 000. 000 208, 000. 00
8. 00000 29, 581. 470 236, 651. 76
0690 MATERI AL ALLOMNCE ABC CLASS 5 SPECI AL STOCKPI LE 1 0. 000
TON 0. 000 0.00
3. 50000 0. 000 0. 00
0690 MATERI AL ALLOMNCE ABC CLASS 5 SPECI AL STOCKPI LE 2 0. 000
TON 0. 000 0. 00
3. 50000 0. 000 0. 00
0695 630-80370 CONC BARRIER (TEMP) LINE I TEM NO. 1 CONCRETE BARRI ER 1, 940. 000 970. 000
TEMP
( ) LF 0. 000 0.00
25. 00000 970. 000 24, 250. 00
0700 626-00100  MOBI LI ZATI ON (W THOUT AUTOPAY) MNOBI LI ZATION - LI NE 1. 000 1. 000
I TEM NO. 2
LS 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0705 900-00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON ON CONCRETE -228.000 -228. 000
PAVENMENT
DOL 0. 000 0.00
1. 00000 -228. 000 -228.00
0710 603-31324  *24 IN EQUIV ARCH SES 2. 000 1. 000
EACH 1. 000 440. 00
440. 00000 2.000 880. 00
0715 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON ON AGGREGATE BASE -1,573.530 -1,573.530
COURSE CL. 5 (SPECIAL)
DOL 0. 000 0.00
1. 00000 -1,573.530 -1,573.53
0720 900- 00006  ADDED | TEM (DOLLAR)/ LONG DI STANCE PHONE CHARGES 462. 000 0. 000
DOL 261. 440 261. 44
1. 00000 261. 440 261. 44
0725 900-00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR CONCRETE -200. 000 0. 000
( TRENCH DRAI N)
DOL -200. 000 -200. 00
1. 00000 -200. 000 -200. 00
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PCN: 13227-BI D ESTI MATE RUN 06/ 04/ 2002
PRQJECT: NH 2852-011 ESTI MATE NO 0005 07: 44: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0735 202-00900 REM CONC FOOTI NG REMOVAL OF CONCRETE FOOTI NG 1. 000 0. 000
(LI GHTI NG
EACH 0. 000 0.00
350. 00000 0. 000 0. 00
0740 900-00021  ADDED | TEM ( SQUARE FOOT)/ CONCRETE PAVEMENT AND 0. 000 0. 000
SUBGRADE REPLACEMENT
SF 0. 000 0. 00
22. 69000 0. 000 0. 00
0745 412-15000 ROUTI NG AND SEALI NG CRACKS ROUTI NG AND SEALI NG 0. 000 0. 000
CONCRETE PAVEMENT CRACKS
LF 0. 000 0.00
40. 25000 0. 000 0. 00
0750 900-00021  ADDED | TEM ( SQUARE FOOT)/ CONCRETE PAVEMENT AND 0. 000 0. 000
SUBGRADE REPLACEMENT
SF 0. 000 0. 00
22. 69000 0. 000 0. 00
0755 412-15000 ROUTI NG AND SEALI NG CRACKS ROUTI NG AND SEALI NG 0. 000 0. 000
CONCRETE PAVEMENT CRACKS
LF 0. 000 0.00
40. 25000 0. 000 0. 00
0760 900-00014  ADDED | TEM (LUMP SUM)/ PRI CE REDUCTI ON FOR ABC CLASS 5 -1.000 0. 000
(SPECI AL) R- VALUE
LS 0. 000 0. 00
42, 603. 52000 0. 000 0. 00
0765 900-00014  ADDED | TEM (LUMP SUM)/ CLAI M FOR MATERI AL AND/ OR -7, 625. 000 0. 000
SERVI CES FURNI SHED TO ( SUB)
LS 0. 000 0.00
1. 00000 0. 000 0. 00
0770 900-00021  ADDED | TEM ( SQUARE FOOT)/ CONCRETE PAVEMENT AND 2, 364. 000 0. 000
SUBGRADE REPLACEMENT
SF 0. 000 0. 00
22. 69000 0. 000 0. 00
0775 412-15000 ROUTI NG AND SEALI NG CRACKS ROUTI NG AND SEALI NG 135. 000 0. 000
CONCRETE PAVEMENT CRACKS
LF 0. 000 0.00
40. 25000 0. 000 0. 00
0780 900-00014  ADDED | TEM (LUMP SUM)/ RE STOCKI NG FEE FOR LI GHT 1. 000 0. 000
STANDARD STEEL (40 FEET)
LS 0. 000 0. 00
594. 00000 0. 000 0. 00
0785 900-00014  ADDED | TEM (LUMP SUM)/ RESET OF DI STROYED CONTROL -2, 400. 000 0. 000
PO NTS AS PER SECT. 105. 08(B)
LS 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 13227-BI D ESTI MATE RUN 06/ 04/ 2002
PRQJECT: NH 2852-011 ESTI MATE NO 0005 07: 44: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1010 900- 00006  ADDED | TEM (DOLLAR)/ CLAIM FOR MATERI AL AND / OR 7, 625. 000 0. 000
SERVI CES FURNI SHED TO SUB
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
6666 900- 00006  ADDED | TEM (DOLLAR)/ COST FOR ARBI TRATI ON ON 0. 000 0. 000
QUTSTANDI NG CLAI M
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
7777 900-00006  ADDED | TEM (DOLLAR)/ ADM NI STRATI VE CLAI M SETTLEMENT 20, 559. 260 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,066, 687.82$%  425,111.69$ 2, 140, 856. 06
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0640 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0645 620-00012  FI ELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
12, 000. 00000 1. 000 12, 000. 00
0650 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400  CURRENT AMT $ 28,200.00 $ 0.00% 28, 200. 00
PROJIECT TOTAL CURRENT AMI $ 3,094,887.82$%  425,6111.69$ 2, 169, 056. 06




